COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 09:39:31
CONTID: C15199 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15199-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.5 DAYS TIME ALLOW: 10 WORK DAYS
SH 14 Drainage Impvt MP 117.20 PERCENT TIME: 95.00 ORIG TIME ALLOW: 10 WORK DAYS
PROJECT NO: STA 0142-044
SH 14 Drainage Impvt MP 117.20
NAME OF ROAD: 014B
PROJECT COUNTIES: LARIMER
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 08/02/2005 DATE TIME STARTED 07/05/2005
5636 KENDALL COURT, UNIT A DATE LET 05/19/2005 DATE WORK BEGAN
DATE AWARDED 05/24/2005 DATE TIME STOPPED 07/19/2005
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 07/19/2005
ARVADA CO 80002-27.303/431-2961 DATE NOTICE TO PROCEED 07/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 57,407.20 PARTICIPATING $ 52,307.20 $ 52,307.20
AWARD PROJECT AMT:  § 48,230.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.12% TOTAL EARNINGS 52,307.20 52,307.20
FUNDS AVAILABLE: $ 5,100.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 52,307.20 52,307.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -723.45 -723.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 51,583.75 51,583.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 51,583.75 51,583.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51,583.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 203-01597
0015 208-00002
0020 210-01130
0025 403-00721
0030 420-00110
0035 506-00020
0040 603-01245
0045 603-05024
0047 603-10120
0050 604-13005

C15199
15199-BID

STA 0142-044

ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT

POTHOLING

EROSION LOG

(12 INCH)

*RESET GUARDRAIL TYPE 3

HOT BITUMINOUS PAVEMENT

(PATCHING) (ASPHALT)

GEOTEXTILE

(DRAINAGE)

(CLASS A)

PLACE RIPRAP

24 INCH REINFORCED CONCRETE PIPE

24 INCH REINFORCED CONCRETE END SECTION

12 INCH CORRUGATED STEEL PIPE CO # 3 - ADD ITEM 603-

12 INCH CORRUGATED STEEL PIPE

INLET TYPE 13 (5 FOOT)

(COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

44.000
SY

43.50000

5.000
HOUR

193.00000

150.000
LF

2.40000

25.000
LF

52.00000

50.000
SY

48.50000

14.000
SY

13.00000

7.000
cYy

66.00000

52.000
LF

190.00000

2.000
EACH

555.00000

88.000
LF

134.40000

2.000
EACH

4,000.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

44.000

44.000

0.000
5.000

0.000
150.000

150.000

0.000
25.000
25.000

50.000
50.000

0.000
14.000
14.000

7.000

7.000

0.000
52.000
52.000

2.000
2.000

0.000
88.000
88.000

2.000
2.000

ESTIMATE RUN 08/02/2005

AMOUNT
THIS
PERIOD

1,914.

965.

1,300.

2,425.

182.

462.

9,880.

1,110.

11,827.

8,000.

00

00

.00

00

00

00

00

00

00

20

00

Page 2

09:39:31
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PCN: 15199-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 0142-044 ESTIMATE NO: 0001 09:39:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
0060 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
0065 630-00000 *FLAGGING 202.000 0.000
HOUR 202.000 4,242.00
21.00000 202.000 4,242.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 0.000
DAY 3.000 180.00
60.00000 3.000 180.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 12.000 0.000
DAY 12.000 4,500.00
375.00000 12.000 4,500.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000
EACH 10.000 330.00
33.00000 10.000 330.00
0085 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 20.000 990.00
49.50000 20.000 990.00
0090 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 50.000 440.00
8.80000 50.000 440.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 57,207.20 $ 52,107.20$ 52,107.20
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PCN: 15199-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 0142-044 ESTIMATE NO: 0001 09:39:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0105 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 200.00 $ 200.00 s 200.00
PROJECT TOTAL CURRENT AMT $ 57,407.20 $ 52,307.20 8 52,307.20



